COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/27/2005

ESTIMATE SUMMARY 09:35:14
CONTID: C15039 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 15039-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 33.0 DAYS TIME ALLOW: 85 WORK DAYS
IM 0251-168 PERCENT TIME: 38.82 ORIG TIME ALLOW: 85 WORK DAYS
PROJECT NO: IM 0251-168
TRINIDAD SOUTH
NAME OF ROAD:
PROJECT COUNTIES: LAS ANIMAS
CONTRACTOR:
THE WALSENBURG SAND AND GRAVEL COMPANY PAY PERIOD ENDING 06/27/2005 DATE TIME STARTED 05/02/2005
P.O. DRAWER 352 DATE LET 02/03/2005 DATE WORK BEGAN
DATE AWARDED 03/03/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/24/2005 DATE ACCEPTED
WALSENBURG CcO 80189 719-738-1883 DATE NOTICE TO PROCEED 05/02/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,002,160.16 PARTICIPATING $ 874,588.80 $ 771,449.57
AWARD PROJECT AMT: $ 3,699,713.66 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 21.85% TOTAL EARNINGS 874,588.80 771,449.57
FUNDS AVAILABLE: $ 3,127,571.36 STOCKPILED MATERIALS 178,501.19 —58,419.35
GROSS EARNINGS 1,053,089.99 713,030.22
TOTAL CLAIMS: $ 0.00 RETATNAGE -24,737.66 -21,643.48
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,028,352.33 691,386.74
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,028,352.33 691,386.74
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 691,386.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15039-BID ESTIMATE RUN 06/27/2005
PROJECT: IM 0251-168 ESTIMATE NO: 0002 09:35:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 590.000 0.000
EACH 0.000 0.00
7.00000 0.000 0.00
0010 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 230,452.000 17,600.600
SY 147,854.000 144,896.92
0.98000 165,454.600 162,145.51
0015 202-00810 *REMOVAL OF GROUND SIGN 10.000 0.000
EACH 0.000 0.00
105.00000 0.000 0.00
0020 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 14,750.000 0.000
LF 1,000.000 2,100.00
2.10000 1,000.000 2,100.00
0025 202-01300 *REMOVAL OF END ANCHORAGE 36.000 0.000
EACH 1.000 140.00
140.00000 1.000 140.00
0030 203-00000  UNCLASSIFIED EXCAVATION 720.000 0.000
cy 0.000 0.00
10.00000 0.000 0.00
0035 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 400.000 0.000
cy 0.000 0.00
8.00000 0.000 0.00
0040 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 367.000 0.000
cy 0.000 0.00
30.00000 0.000 0.00
0045 203-01500  BLADING 20.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0050 203-01597 POTHOLING 5.000 0.000
HOUR 0.000 0.00
200.00000 0.000 0.00
0055 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 108.000 0.000
cy 0.000 0.00

60.00000 0.000 0.00
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PCN: 15039-BID ESTIMATE RUN 06/27/2005
PROJECT: IM 0251-168 ESTIMATE NO: 0002 09:35:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 206-00505  FILTER MATERIAL (SPECIAL) 245.000 0.000
cy 0.000 0.00
30.00000 0.000 0.00
0065 207-00205  TOPSOIL 120.000 0.000
cy 0.000 0.00
25.00000 0.000 0.00
0070 208-00011  *EROSION BALES (WEED FREE) 40.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0075 210-01130  *RESET GUARDRAIL TYPE 3 11,425.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0080 210-04020  *MODIFY INLET 12.000 0.000
EACH 12.000 24,000.00
2,000.00000 12.000 24,000.00
0085 212-00006  *SEEDING (NATIVE) 1.000 0.000
ACRE 0.000 0.00
1,100.00000 0.000 0.00
0090 213-00002  *MULCHING (WEED FREE HAY) 1.000 0.000
ACRE 0.000 0.00
1,100.00000 0.000 0.00
0095 213-00061  *MULCH TACKIFIER 200.000 0.000
LB 0.000 0.00
3.30000 0.000 0.00
0100 216-00041  *SOIL RETENTION BLANKET (STRAW/COCONUT) 611.000 0.000
sy 0.000 0.00
3.30000 0.000 0.00
0105 403-00720  HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 50.000 0.000
TON 12.000 900.00
75.00000 12.000 900.00
0110 403-33841  HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 27,514.000 1,319.990
TON 14,469.190  528,125.44

36.50000 15,789.180 576,305.07
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PCN: 15039-BID ESTIMATE RUN
PROJECT: IM 0251-168 ESTIMATE NO: 0002
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 MATERIAL ALLOWANCE AGGREGATE 25,680.010
TON -14,469.189 -58,419.35
4.03750 11,210.821 45,263.69
0115 403-33851 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 33,308.000 0.000
TON 0.000 0.00
41.50000 0.000 0.00
0115 MATERIAL ALLOWANCE AGGREGATE 33,000.000
TON 0.000 0.00
4.03750 33,000.000 133,237.50
0120 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 26,072.000 0.000
GAL 9,000.000 10,800.00
1.20000 9,000.000 10,800.00
0125 420-00111 GEOTEXTILE (DRAINAGE) (CLASS B) 1,345.000 0.000
sy 0.000 0.00
2.00000 0.000 0.00
0130 506-00206 RIPRAP (6 INCH) 5.000 0.000
cY 0.000 0.00
50.00000 0.000 0.00
0135 605-83580 8 INCH PIPE UNDERDRAIN 756.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0140 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 14,487.500 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0145 606-01340 *END ANCHORAGE TYPE 3D 5.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0150 606-01370 *TRANSITION TYPE 3G 5.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0155 606-01380 *TRANSITION TYPE 3H 5.000 0.000
EACH 0.000 0.00

750.00000 0.000 0.00
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PCN: 15039-BID ESTIMATE RUN 06/27/2005
PROJECT: IM 0251-168 ESTIMATE NO: 0002 09:35:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 606-01460 *MEDIAN TERMINAL 2.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0165 606-02005 *END ANCHORAGE (FLARED) 21.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0170 609-60011 *CURB TYPE 6 (SECTION M) 2,164.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
0175 612-00001 *DELINEATOR (TYPE I) 509.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0180 612-00002 *DELINEATOR (TYPE IT) 56.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0185 612-00003 *DELINEATOR (TYPE III) 80.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0190 614-00011 *SIGN PANEL (CLASS I) 30.670 0.000
SF 0.000 0.00
30.00000 0.000 0.00
0195 614-00012 *SIGN PANEL (CLASS II) 64.000 0.000
SF 0.000 0.00
27.00000 0.000 0.00
0200 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 70.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0205 614-01554 *STEEL SIGN POST (4 INCH ROUND) (SLIPBASE) 80.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
0210 614-80387 *RUMBLE STRIP (GRINDING) 104,599.000 0.000
LF 0.000 0.00

0.10000 0.000 0.00



CONTID: C15039 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 15039-BID ESTIMATE RUN 06/27/2005
PROJECT: IM 0251-168 ESTIMATE NO: 0002 09:35:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 615-00050 EMBANKMENT PROTECTOR TYPE 5 5.000 0.000
EACH 0.000 0.00
1,750.00000 0.000 0.00
0220 626-00000 *MOBILIZATION 1.000 0.000
LS 0.500 50,000.00
100,000.00000 0.500 50,000.00
0225 627-00005 *EPOXY PAVEMENT MARKING 465.000 0.000
GAL 0.000 0.00
80.00000 0.000 0.00
0230 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 4,840.000 0.000
SF 0.000 0.00
9.50000 0.000 0.00
0235 630-00000 *FLAGGING 4,250.000 127.000
HOUR 616.500 12,330.00
20.00000 743.500 14,870.00
0240 630-00007 *TRAFFIC CONTROL INSPECTION 43.000 6.000
DAY 9.000 225.00
25.00000 15.000 375.00
0245 630-00012 *TRAFFIC CONTROL MANAGEMENT 85.000 4.000
DAY 16.000 6,560.00
410.00000 20.000 8,200.00
0250 630-80002 *FLASHING BEACON (SOLAR) 8.000 4.000
EACH 0.000 0.00
520.00000 4.000 2,080.00
0255 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 68.000 21.000
EACH 10.000 170.00
17.00000 31.000 527.00
0260 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 32.000 7.000
EACH 6.000 102.00
17.00000 13.000 221.00
0265 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00

6,500.00000 1.000 6,500.00
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PCN: 15039-BID ESTIMATE RUN 06/27/2005
PROJECT: IM 0251-168 ESTIMATE NO: 0002 09:35:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0270 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 0.500
TYPE)
EACH 0.000 0.00
2,500.00000 0.500 1,250.00
0275 630-80360 *DRUM CHANNELIZING DEVICE 500.000 14.000
EACH 72.500 870.00
12.00000 86.500 1,038.00
0280 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 100.000 21.000
EACH 11.000 187.00
17.00000 32.000 544.00
0285 630-80380 *TRAFFIC CONE 300.000 50.000
EACH 65.000 715.00
11.00000 115.000 1,265.00
0290 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
1,200.00000 0.000 0.00
0295 700-70010 F/A MINOR CONTRACT REVISIONS 141,200.920 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 23,879.680 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70023 F/A ON-THE-JOB TRAINEE 1,280.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70025 F/A QUALITY INCENTIVE PAYMENT 122,585.900 0.000
FA -10,671.790 -10,671.79
1.00000 -10,671.790 -10,671.79
0320 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15039-BID ESTIMATE RUN 06/27/2005
PROJECT: IM 0251-168 ESTIMATE NO: 0002 09:35:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0325 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 3,882,150.16 $ 713,030.22$ 1,031,089.98
CAT NO0300 STRUCTURES

0330 202-00425 *REMOVAL OF BRIDGE RAILING 660.000 0.000
LF 0.000 0.00
8.50000 0.000 0.00
0335 606-11010 *BRIDGE RAIL TYPE 10R 660.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 98,010.00 $ 0.00$ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING

0340 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
7,000.00000 1.000 7,000.00
0345 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0350 620-00015 FIELD LABORATORY (STATE FURNISHED) 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
0355 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT $ 22,000.00 $ 0.00$ 22,000.00

PROJECT TOTAL CURRENT AMT $ 4,002,160.16 $ 713,030.22 % 1,053,089.98



